
 
2007-2011 State Plan Development 

Process & Activities Timeline  
September 2004  

 
 

Process/Activity Who When 
1. Review draft 
timeline & revise as 
needed 

Workgroups July 2004 

2. Approve 2007-11 
planning process 
timeline 

Council Sept 2004

3. Evaluate current 
state plan efforts 
• Results – what 

has been 
accomplished for 
investments 

• Customer 
satisfaction 

Commentary - 
how efforts 
overlay state 
situations 

Workgroups Jan 2005 

 
 
 
 
 
 



Process/Activity Who When 
4. Decide on critical 
paths for next State 
Plan 
• Focus on a few 

or many targets 
• System change 

(long term versus 
short term) 

• A few big issues 
or several smaller 
issues 

• Continuing 
ongoing efforts – 
Advocacy, self-
advocacy, 
leadership 
development 

Workgroups Jan. & 
March 
2005 

5. Decide on the 
critical paths 

Full Council March or 
May 2005 

6. Review services 
& supports for 
people with dd & 
their families  

Workgroups July 2005 

7. Develop draft 
performance targets 
& draft budget 
priorities 

Workgroups Sept. 2005 



Process/Activity Who When 
8. Review public 
input & revise 
performance targets

Workgroups Nov. 2005 

9. Finalize 
performance targets

Workgroups Jan. 2006 

10. Public comment 
period 

 Feb. – May 
2006 

11. Review public 
comments & 
respond 

Workgroup May 2006 

12. Finalize 
performance 
targets/budget 

Council July 2006 

 


